
 

 
  WEST POTTSGROVE TOWNSHIP 

980 GROSSTOWN ROAD 

STOWE, PA 19464 

WORKSHOP MEETING  

JUNE 16, 2021 

                              7:00 P.M. 
 

The regular monthly Workshop Meeting of the Board of Commissioners was called to Order by the 
Board President; Steve Miller.  
 
ROLL CALL  
Board members present were Commissioners; Miller, Palladino, Valentine, La Rosa and Green. Also 
present was Township Manager; Scott Hutt, Township Secretary; Joanne Herb and Township Solicitor; 
Jamie Ottaviano.   
 
MINUTES 
A motion by Commissioner Green, seconded by Commissioner Valentine to approve the Minutes of the 
previous Workshop Meeting. Roll Call: Palladino; yes, Valentine; yes, La Rosa; yes, Green; yes and Miller; 
yes.  
 
OLD BUSINESS 
Sewer Projects Update by Bursich Associates 
Gus Meyer, from Bursich Associates reported;   
Grosstown Road Project:  Obviously, the paving has not begun yet and we have no definite date when it 
will begin. We were originally told it would begin this week, however, now we’re told it will not.  They 
were working in Upper Providence and were delayed due to rain, so it sounds like they were set back a 
few days. We are anticipating it to begin next week. It will start on Edgewood and Acorn and work it’s 
way out to Grosstown. They have some trench restoration that needs to be done for the work that was 
done on Edgewood before the mill and overlay begins on Grosstown Road. We need also need to review 
the televising of the 51 laterals and the 13 or 14 on Acorn to make sure that is satisfactory.  When they 
are satisfactory, we then have a successful project. So far, Drew and I have agreed the main was 
installed properly and the whole system was flushed twice, which had to do with bad televising, or 
televising that showed sediments and stone from the length of construction.   
 
School Lane Phase 2 – CDBG Grant Project  
Gus Meyer reported; we recently had some other work done with Quinter Street as far as locating the 
exact configurations of the laterals. That was successful, however, it did not tell us 100% of the 
information we were hoping to find, but it gave us 90% of the information, so we will be able to piece 
the rest of the information together. There are five residents that are affected and we realize that one 
of those laterals is capped, which will reduce the scope of our work, costs associated with that and with 
the variables left; will also help us narrow the scope as well as provide us some cost savings.  That is 
specific to us locating the exact locations where these clean-outs currently don’t exist, will be located.  
Now that we know the lateral configurations and which houses, we can assign locations to those laterals 
and better define where the actual construction will take place.   
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If you remember; we had a large concrete sidewalk out in front of a commercial business and without 
knowing the information, we had to include 100 square yards of concrete replacement in case it went 
diagonal right through all of that.  With that information, we will now be able to reduce concrete costs.  
There is some talk about combining the two projects. We looked at different scenarios and have one 
pending unknown right now which is; if we combine these projects, will the County allow us to combine 
the Grant monies as well. We get $200,000 for each project. If we do School Lane this year, taking the 
sewer components out of the Phase II project, there will be a $170,000 cost associated with that and it’s 
roughly a $60,000 cost savings with taking the sewer out of it. If we do it next year, the combination of 
Quinter and School Lane, and I mean by next year; starting this year and the paving done next year; the 
first scenario being that you combine both projects and wait until next year to complete them.  They 
would go out to bid in October, award the bids sometime around the holidays, the project would start 
sometime after that weather permitting, and the paving would take place right at the fold of the project. 
In that scenario and with the hopes the County would allow us to combine the resources; the Township 
would only have to put out an estimated $40,000 total for both projects.  Mr. Meyer continued; if we do 
the other scenario and start this year/fall, and not do the overlay and paving until next year, there will 
still be a substantial cost savings, which I would estimate about $25,000. One variable we haven’t 
thought of yet and needs to be discussed; can we use Liquid Fuels monies to do just the trench 
restoration on Quinter Street.  I don’t see why not, but we’ll have to talk with PennDot. The trench 
restoration cost associated with doing the work this year, which is essentially and extra inch and a half 
of base course for Quinter Street, increases the cost by about $13,000 to $15,000. Yet, at the same time 
you’re saving $60,000 by not doing the sewer work. Referring to School Lane, Mr. Meyer stated; I just 
drove my Tahoe through it the other day and was really surprised at how bad School Lane is. I 
understand you want to get this done, but it still gives you a good road, noting; just like Roberts Drive 
and the condition it is in now is what you would have for the wintertime if you choose to combine them; 
start this year and finish the overlay next year. Ultimately, our recommendation would be to combine 
the projects and get clarification from the County, specifically whether they will allow the CDBG funds 
that won’t be fully utilized on School Lane, to be rolled over into the Quinter Street project. We estimate 
the Township’s buy-in would be approximately $40,000 if that would happen. Either one of those 
scenario’s; if we combine them, whether we start this year or put it out next year; gives you a decent 
road. It is a matter of if you want to go through another winter with the condition School Lane is in. Mr. 
Meyer stated; there’s definitely three options, noting; you can do them separately or combine them and 
start this year, knowing there are some materials some people can’t even order right now, so in a time 
frame standpoint, we’re thinking every contractor is going to want and additional 30-60 days on their 
contract.  I also spoke with Scott on what you might call cost savings, even though you want to have the 
project done properly from School Lane Phase I, the so-called speed bump on School Lane and Race 
Street and some of the pulling that is happening on School Lane in between the alley and ADA Ramps. 
There was $35,000 not paid to the contractor that was agreed upon, noting; there are some things that 
should be addressed in School Lane Phase I yet.  They aren’t a safety issue, but they weren’t done 
properly and another aspect of the project that may have to be considered.   Mr. Meyer stated; if we do 
the project of School Lane this year it will cost the Township $170,000, and if we do it in 2022 we are 
looking at $155,000. If we combine the two, without knowing what the County’s answer would be; there 
is a good possibility the total buy-in for both projects would only be $40,000.  We do not know what the 
bids for Quinter Street will come in at, although we can anticipate they will come back cheaper than 
what they did originally.  Part of the paving aspect is a variable as well, with the use of Liquid Fuels 
funds. 
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I’m anticipating seeing a $15,000 to $25,000 cost reduction now, with the information we can include 
with the Quinter Street package. Vice President Palladino asked; if you combine the two and it goes over 
the amount; we have a chance of losing both Grants, is that correct?   Mr. Meyer stated; yes, if you 
would choose not to accept that price, whatever it may be. Vice President Palladino noted; we keep 
pushing School Lane off and it should have been done two years ago, adding; as it is now, it is almost 
impossible to go across it without breaking something. Commissioner Green asked; who was quality 
control on the final inspection of School Lane Phase I?  Mr. Meyer stated; we were. Commissioner Green 
stated; so in other words, you guys missed that stuff that you’re saying is there now.  Mr. Meyer stated; 
no, we caught it and reported that this is wrong. Commissioner Green commented; but Scott is just 
finding out about it now, how did you just notify him about that now? Mr. Meyer stated; we notified 
Craig about it right away; about two years ago this happened.  Commissioner Green noted; ok, so you 
did notify us at the time, it just was not with Scott. Mr. Meyer stated; correct and I would bet that it’s in 
the Minutes, if I had to guess. Mr. Meyer continued; I believe it was installed like that and Craig found it 
while responding to an incident in the firetruck. President Miller commented; are you guys looking into 
whether we can combine things or what we can use it for?  Mr. Meyer stated; we can combine the 
projects, the County has no problem with that; it’s whether or not they will allow us to roll over that. 
We’ve asked the County if it’s plausible and haven’t gotten a response yet. With regards to Tom’s point; 
I understand as well, wanting to see that road repaired and in decent condition as soon as possible.  Like 
I said; there are a few options and if you combine the projects there are combined demobilization costs, 
you will save on soft administration costs from us because you’ll be administering one contract as 
opposed to two and time in the field should be reduced as well; there are a lot of pros to this. The 
biggest con Tom has already mentioned; if you fully delayed it until next year, and whether or not it can 
be patched; that I don’t know. As soon as we have the answers from the County and when we look into 
if Liquid Fuels funds are eligible for use of just the trench restoration; that will save the $16,000 of the 
increase. Once Drew and I can zero in on the details that are yet to be determined on the physical 
property on Quinter Street, we will have a number within $5,000 as to where a good estimate should 
be.  
 
Vice President Palladino commented; are we bypassing this and leaving School Lane alone?  President 
Miller stated; no, I thought he was going to get further information.  Vice President Palladino 
commented; what further information do you need; he laid out everything that could possibly happen. 
President Miller noted; that is fine.  Vice President Palladino noted; including the fact we could lose both 
Grants. President Miller noted; it’s up for discussion.  Vice President Palladino stated; all I know is School 
Lane was supposed to be done two years ago, with a sewer line; which later the sewer line was 
eliminated. Part of that money went to Sylvan Drive to put a sewer line in there. What I do not 
understand is where this portion of the Grant is coming from, because all of that Grant money was to do 
School Lane overlay and the sewer line. When the sewer line couldn’t get tied into Pottstown, that 
money was moved to Sylvan Drive; so where is the rest of this $200,000 coming from? Mr. Meyer asked; 
the Grant money?  Vice President Palladino stated; that’s correct, the Grant money for School Lane. Mr. 
Meyer stated; it’s coming from the County.  Vice President Palladino stated; yes, it’s coming from the 
County, but that money was moved when the sewer line could not be installed on School Lane.  Mr. 
Meyer stated; that is not what I understand. Mr. Hutt commented; they still have us at the full $200,000 
amount in their system.  Vice President Palladino stated; there is a $200,000 in that system, but that 
money was also moved from the project to Sylvan Drive.  Commissioner Green noted; it was allocated 
for the Sylvan Drive project which was not overlaid. There should be a portion of that left over; so where 
did it go?  Mr. Meyer stated; Sylvan was never overlaid.   
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Vice President Palladino stated; they had to go to the County to get permission to move the Grant to 
there; so what happened in between and why is there $200,000 left?   Vice President Palladino asked; 
what did that project cost up on Sylvan Drive? Mr. Meyer stated; I couldn’t tell you off of the top of my 
head; I want to say $160,000.  Vice President noted; before you make any type of judgement on the fact 
we have $200,000, I think there was a mistake made in the County paperwork.  Commissioner Green 
stated; we should have the money from the overlay left. Vice President Palladino stated again; that 
money was moved. The Sewer Authority had to get permission from the County to move the money 
from School Lane to Sylvan Drive. Commissioner Green commented; I don’t remember the Sewer 
Authority reporting they paid anything out of their account for it, I thought it all came from the Grant.  
Mr. Meyer stated; in my experience, we would’ve had to ask for an extension for that Grant 
continuously, to keep it active. Commissioner Green stated; we did, I remember Craig asking for an 
extension for that Grant and we got the extension, which was stipulated for work on Sylvan Drive.  Mr. 
Meyer stated; what I suspect happened was; that happened and a new application was applied for on 
School Lane all over again. Commissioner Green stated; so we have new $200,000 Grant then. Mr. 
Meyer commented; that’s what construction cost eligibility is for the program, $200,000 and typically 
you always get it if you exceed the cost of your project; which most do. Vice President Palladino stated; I 
don’t remember anyone coming to this Board and saying can we apply for another Grant for Sylvan, 
adding; I sit on this chair, but I’m not asleep. President Miller agreed, stating he didn’t remember that 
either. Mr. Meyer stated; we will have to check with County on this, but we are under the understanding 
that $200,000 is available.  President Miller commented; if there is another $200,000, there should be 
another $40,000 that was left from that other Grant for the overlay.  Mr. Meyer stated; and if there was, 
you would’ve needed to continually extend that Grant, or you would’ve relinquished those funds.  
Commissioner Green noted; if the money was there, why wasn’t it overlaid? Mr. Hutt asked what time 
of year it was, to which Mr. Meyer noted; it was October. Vice President Palladino stated; you know and 
I know that if that sewer project would’ve moved through School Lane, we would’ve not been talking 
about Quinter Street because the pinch points would’ve been changed, and when Pottstown came back 
to us and said; fine, you can tie in but you have to do our road; it was an impossibility to put that sewer 
line down through School Lane.  
 
A motion by Commissioner Green, contingent upon our findings with regards to the $200,000 Grant that 
we received with the School Lane project road overlay, and not combining anything; just doing School 
Lane, to move forward on this, Vice President Palladino seconded it.  Roll Call: Palladino; yes, Valentine; 
yes, La Rosa; yes, Green; yes, Miller; yes.  
 
President Miller commented; you need to find out what we have to do.  Mr. Meyer stated; we might not 
have a project.  Vice President Palladino stated; everyone has this Quinter Street pinch point in their 
head.  
 
Commissioner Green amended the original motion he made, making another motion; contingent on 
how this works out, if there’s money left over from Sylvan Drive; we get that on the books and get that 
overlaid this year.  Mr. Hutt noted; I don’t think that is this at all based upon having to continually file for 
extensions, adding; I’m not aware of any of that. Solicitor Ottaviano asked; was the Grant applied 
through the Sewer Authority? Mr. Meyer stated; I would imagine it would’ve been back then. Mr. Hutt 
noted; which one did we change recently; we changed over Quinter to School Lane, to the Township 
from the Authority.  
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Solicitor Ottaviano stated; correct, that was in an email I had sent to the County.   My point was, the 
application came in through the Sewer Authority and the Sewer Authority hasn’t been in existence, so 
no one has been applying for extensions for that Grant.  
 
Commissioner Green stated he would like to change the motion to; making Sylvan Drive the next priority 
when it comes to overlay, after School Lane, Vice President Palladino seconded this motion. Roll Call: 
Palladino; yes, Valentine; yes, La Rosa; yes, Green; yes, Miller; yes.  
 
Mr. Meyer stated; I would assume the funding for Quinter Street; we would continue moving on with 
that, putting it out to bid in the fall as planned.  We also move forward with School Lane as planned, it is 
still going to happen.   
 
Update on Municipal Projects by Bursich Associates 
Mr. Hutt reported on Old Reading Pike; on June 10, the Draft Project Closeout Payment Reimbursement 
Package was forwarded to DCED for their review and comments. Bursich Associates will be handling the 
final on that.  
 
Mr. Hutt also reported on Murgia Park Phase 3; Bursich has updated the potential trail line from the 
previous sketch and attached a copy for the Township reference. There will be additional Engineering 
costs associates with permitting, design and bidding any future phase of the park. No additional work 
will be performed for this project without approval from the Township.  
 
Nagle Road – Low Volume Road Grant 
Mr. Hutt reported; since both Townships; Upper and West, have executed the Cost Sharing Agreement, 
Bursich is looking for our Board’s final approval to move forward and complete the Grant package to 
MCCD for consideration to receive the Low Volume Road Grant funding.  PennDot will also be provided 
plans and specs so we can utilize Liquid Fuels for the project.  
 
A motion by Vice President Palladino, seconded by Commissioner Green to approve moving forward and 
complete the Grant package.  Roll Call: Palladino; yes, Valentine; yes, La Rosa; yes, Green; yes, Miller; 
yes.  
 
Commissioner Valentine asked; Nagle Road is no sidewalk or curb, it is all just macadam right now, 
right? Why can’t we look for a Low Volume Road Grant for Bowman Lane, noting; that is in horrible 
shape.  He added; there are homes up there that are paying taxes.  Mr. Hutt noted; there is also a 
discrepancy with the name we call Bowman’s Lane and it being an alley, so we need to finalize that part.  
Commissioner Valentine noted; I know it’s called Bowman’s Lane, I don’t know what it says on the maps. 
Vice President Palladino stated; if you look at it on the maps, it is an alley and is not an ordained road; 
although we fill in the potholes and run a snowplow through it, which has been done forever.  
 
Use & Occupancy Ordinance 
Solicitor Ottaviano reported; at our last meeting two weeks ago, I had a Draft of a Use & Occupancy 
Ordinance that we had a discussion about. This Board authorized me to advertise it, which was properly 
advertised in the Pottstown Mercury on June 1.  This Use & Occupancy Permit better insures that the 
property located within the Township, whether it is commercial or residential property; is up to code.  
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What will trigger this Ordinance is when that property is going to be transferred or sold to someone 
else.  It puts the burden on the sellers to apply for an application and makes sure the property is up to 
code prior to the transfer.  Scott, Joe Chrisman and I have a meeting scheduled for next Tuesday. Should 
this Board adopt this Ordinance tonight, our next steps would be working on an Allocation with Joe’s 
input, as well as a Fee Schedule with Joe’s input, bringing it before the Board for your review. 
Commissioner Green asked if the Use & Occupancy Ordinance applies to rentals and leased properties 
as well, adding; in other words, if someone rents or leases a property; they need a Use and Occupancy 
inspection.  Mr. Hutt noted; even if it is the same renter every two years, they still need an inspection. 
Solicitor Ottaviano stated; it does, you are correct and is already on the books that way.  
 
A motion by Commissioner Green, seconded by Commissioner La Rosa to approve and adopt the 
ORDINANCE OF THE TOWNSHIP OF WEST POTTSGROVE, MONTOMGERY COUNTY, PENNSYLVANIA, 
MONITORING AND REGULATING LEASED PROPERTY AND PROPERTY IN WHICH TITLE OF OWNERSHIP 
IS TRANSFERRED AND REQUIRING AN INSPECTION OF SUCH PROPERTY TO ENSURE COMPLIANCE 
WITH THE TOWNSHIP PROPERTY MAINTENANCE, USE AND ZONING CODES AND REQUIRING THE 
ISSUANCE OF A CERTIFICATE OF USE AND OCCUPANCY PRIOR TO THE TRANSFER OF PROPERTY IN THE 
TOWNSHIP.  Roll Call: Palladino; yes, Valentine; yes, La Rosa; yes, Green; yes, Miller; yes.  
 
NEW BUSINESS 
West Pottsgrove Township Chief of Police – Appointment  
Mr. Hutt commented; after an exhaustive search, we are pleased to announce the hiring of West 
Pottsgrove Township’s next Chief of Police; Joseph Sokolofski.  Chief Sokolofski will be coming to the 
Township with an extensive career in the PA State Police; where he will be retiring from.  He will 
officially start on August 16, 2021. Congratulations and welcome aboard Chief Sokolofski.  
 
Purchase of 2021 Ford Explorer – Administrative  
Mr. Hutt reported; Whitmoyer Ford, who we purchased our last two vehicles from, offered us a 
generous value for the current Jeep used for Administrative purposes.  With the trade-in value and 
COSTARS pricing, we are looking at a purchase price of $17,800.00.  I will also be looking at extended 
warranties for the Chief’s new vehicle and the Township’s; if approved by the Township.  
 
A motion by Commissioner La Rosa, seconded by Commissioner Green to authorize the trade-in of the 
Jeep for a 2021 Ford Explorer; for Administrative purposes, at the price of $17,800.00.  Mr. Hutt noted; 
with the pump out front leaving, we are saving about $16,000 a year since it is not in the budget for this 
year.  President Miller added; so while it is not in the budget, we are getting rid of “silent night” and it is 
basically a wash.  Roll Call: Palladino; yes, Valentine; yes, La Rosa; yes, Green; yes, Miller; yes.  
 
Township Newsletter 
Commissioner La Rosa reported; the last Newsletter we had was Spring of 2016, which was done in 
house. The Manager’s Report was by Ed Whetstone and the Township Manager was Craig Lloyd. The 
name chosen by a resident through a contest was the “West Pottsgrove Informer”.  Prior to that, we had 
a beautiful glossy book, which was professionally done and dated 2008, with the President of the Board; 
Diana Gulotta.  I contacted this company; Hometown Press, and asked a few questions, one being; how 
much would this cost. The President of the company said it would cost the Township nothing, only 
postage.  The company produces publications contacting advertisers; they print and publish it and they 
want to know how many we want to print, as they work on volume.   
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Commissioner La Rosa noted; we are looking at about 2,600 and all we have to pay for is the postage. In 
my previous life I was in publishing. I would like to spearhead this project with the blessing of the Board, 
adding; all we’ve got to do is provide a copy. The next/first issue will be fall of this year, so we talk about 
the new Police Chief, things going on in the winter, calendar of events and so forth.  Commissioner La 
Rosa stated; the questions I’ll try to answer before we go anywhere else is; the newsletter is going to 
come out twice a year; Fall and Spring, how does the company make money; ad revenue, so they’ll sell 
as many as they want and as little as they can. Is there a minimum number of ads to be sold for the 
publication; none, what does the Township have to do to sell ads; just provide the name and addresses, 
and we just need to provide the information to the publication.  We did a rough estimate yesterday with 
the company with regards to postage, and it will be roughly $700 per issue to send this out.  I do not see 
any reason why we wouldn’t do this, but I’m putting it out for any comments or questions. 
Commissioner Valentine noted; if we did this, we had a contest for the name; can we still keep it that 
name? Commissioner La Rosa stated; it’s ours, we can do whatever we want, adding; we can keep it, put 
it on the website and ask for suggestions, along with asking the residents what they would like to see.  
 
A motion by Commissioner La Rosa, seconded by Vice President Palladino to move forward with the 
West Pottsgrove Township Newsletter.  Roll Call: Palladino; yes, Valentine; yes, La Rosa; yes, Green; yes, 
Miller; yes.  
 
President Miller commented; I will put you in charge of not the content, but as the liaison; yourself and 
the Township Manager, to gather the information. Vice President Palladino stated; I disagree, you 
should be in charge of the content and limit people’s sentences and paragraphs. Commissioner 
Valentine also stated; reach out to the Commissioners for any input for articles.  
 
ARPA Funds  
Mr. Hutt reported; the Township’s application to receive the American Rescue Plan Act funds has been 
successfully submitted. We are confirmed to receive the $401,720.44, which will come in two 
installment payments. As previously discussed, our Township has only a few options for these funds; 
primarily being water and sewer. We are awaiting further guidance from the Government, as this 
remains a moving target.   
 
Vice President Palladino stated; you have to give this young man credit because he started the 
application and the next day we got the email back saying what a great job he did on the application.  
 
 
CITIZEN’S COMMENTS 
There was none.  
 
CORRESPONDENCE 
There was none.  
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ADJOURNMENT 
President Miller commented; before we adjourn, we are going to be going into Executive Session. No 
official action or deliberation will occur during this Executive Session; instead, it will be for informational 
purposes and to discuss personnel matters only.  
 
A motion by Commissioner Green, seconded by Commissioner La Rosa to head into the Executive 
Session. Roll Call: Palladino; yes, Valentine; yes, La Rosa; yes, Green; yes, Miller; yes.  The Workshop 
Meeting adjourned at 7:45 p.m.  
 
       
 

Respectfully Yours,  
 
 
      Joanne Herb 
      Township Secretary  
 


